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•  R e n o v a t i o n  U p d a t e  f o r  N o v e m b e r  2 0 1 0  •

 During November 2010, the Renovation Team focused on completing the Investigation Report and preparing for upgrading 
life safety within the House of the Temple. Over 40 investigations were conducted and documented in the last few months 

providing valuable information about how the House of the Temple was built originally and renovated subsequently. Over the 
course of the next month additional handrails, fire alarm annunciators and smoke detectors will be added throughout the House 
of the Temple.

The Investigation Report documenting the various 
interior and exterior investigations including moat 
foundations, water table level, structural composition 
of the masonry walls and mechanical/plumbing chases 
was completed in November 2010.

Moisture was observed in the northeast corner of 
the oculus in Temple Room ceiling. The Renovation 
Team investigated the space between the laylight and 
skylight during the next heavy rain storm. The image 
above shows the skylight and supporting structure.

View of oculus glass from just below the skylight framing. 
No evidence of water was noticed during the time 
spent in this area. The Renovation Team will continue to 
monitor the space to determine the source for the water 
infiltration.

The rain leader from the skylight gutter in the northeast 
corner has been replaced with PVC piping. Original rail 
leaders were iron pipes.



The Supreme Council, 33°
1733 Sixteenth Street, NW | Washington, DC 20009–3103

 About a year ago, Sovereign Grand 
Commander Ronald A. Seale, 33°, 

asked me to be Chairman of the Advisory 
Panel, Scottish Rite Masons committed 
to the success of the Rebuilding the 
Temple Campaign, who would serve 
as primary advisors to the Sovereign 
Grand Commander, the Grand Executive 
Director, the Development Office, and 
the campaign consultants, Odell, Simms 
and Lynch, Inc. I was honored to join my 
fellow panel members, Ill. M. Douglas 
Adkins, 33°, SGIG in Texas; Ill. James D. 
Cole, 33°, SGIG in Virginia; Bro. Barry P. 
Gossett, 32°, of Maryland; Ill. Harold L. 
Gwatney, 33°, Grand Cross, of Arkansas; 
and Ill. Harold S. Stein, 33°, of California, at the first meeting held at the House of the Temple on November 14 to 16, 2010. 
While there we discussed the need for a campaign to raise enough money to renovate the Temple building, chose “Rebuilding 
the Temple” as the campaign name, and decided on the financial goal of the campaign—$97 million—which is comprised of 
$77 million for the project plus $20 million for an endowment. We are looking forward to working with you—our Scottish Rite 
brethren—to ensure that the Temple building retains its grandeur and serves the membership for the next 100 years.

— Woody Bilyeu, 33°, Grand Master of Masons in Louisiana

Sovereign Grand Commander Ronald A. Seale, Ill. Harold L. Gwatney, 33°, Grand Cross; Ill. 
Woody Bilyeu, 33°; Bro. Barry P. Gossett, 32°; Ill. James D. Cole, 33°; Ill. M. Douglas Adkins, 
33°; and Ill. William G. Sizemore, 33°, Grand Cross.
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MEET THE REBUILDING THE TEMPLE ADVISORY PANEL

REBUILDING THE TEMPLE 
CAMPAIGN DONATIONS

$3,190,313
$3,504,335 $3,375,000 $3,375,000

$6,565,313 $6,879,335

49%            51%

51%           49%

	 Cash/Cash Pledges	 Planned Gifts	 Total Gifts

Year to Date

Campaign to Date

Cash Gifts

Planned Gifts
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Campaign to Date


